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SCHEDULE FOR INTERIM REMEDIAL ACTION FOR THE HIGH PRIORITY SITES 
(881 HILLSIDE) 

Attached i s  the present accelerated schedule from Fac i l i t i e s  
Project Management f o r  the interim remedial action on the 881 
H i l l s i d e  
i s su i ng  a Finding O f  No Signif icant Impact (FONSI) on the 
Environmental Assessment (EA) 
FONSI by May 1 1989 which w i l l  allow procurement i n  time fo r  
trenching and construction to take place i n  the dry summer 
months The treatment system would be operational i n  January 
1990 If the FONSI i s  not issued by May 1 1989 the schedule 
w i l l  expand as it i s  delayed to compensate for  adverse weather 
condi t i ons perhaps delaying treatment f o r  another year 

As you know the c r i t i ca l  path i s  dependent on DOE HQ 

The schedule re f lect s  i s su ing  the 

I n  order to expedite the EA review process time commitments fo r  
comments/approvals from ALO and HQ are appropriate Connie Soden 
has been RFAO’s primary contact i n  ALO HQ review w i l l  be in the 
Off ice of NEPA Compliance (f3 25) which i s  directed by Carol 
Borgstrom who reports to Ray Berube (EH 20) 
contact with EH 25 on t h i s  issue has not been in i t i a ted  
According t o  the i r  guidance at the NEPA Compliance Conference i n  
October 1988 EH 25 welcomes informal drafts  and forewarning o f  
c r i t i c a l  i ssues we should be takinq advantaqe o f  that mechanism 

To our knowledge 
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